


Chesterfield County Public Schools

Capital Construction Cost & Variance Visual Analysis (Post-2022 Referendum)

Executive Summary

Following the 2022 voter-approved bond referendum, Chesterfield County Public Schools (CCPS) encountered unprecedented structural inflation across labor markets and primary building components. Overall school construction execution costs escalated by 20% to 30% compared to initial planning baseline projections. This report visualizes the individual line-item budget shifts and highlights the mitigation architectures deployed by the county.

Visual Budget Variance Analysis



Project Line-Item Summary

School Name	Original Estimate	Final / Current Cost	Variance Amount
A.M. Davis ES	\$43.0 Million	\$52.0 Million	+\$9.0M
Deep Creek ES	\$43.0 Million	\$52.0 Million	+\$9.0M
Bensley ES	\$42.0 Million	\$52.0 Million	+\$10.0M
West Area ES	\$42.0 Million	\$52.0 Million	+\$10.0M
Deep Creek MS	\$85.0 Million	\$100.0 Million	+\$15.0M
Falling Creek MS	\$85.0 Million	\$100.0 Million	+\$15.0M
West Ridge HS	\$135.0 Million	\$196.0 Million	+\$61.0M